
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 01-;JUN-2005 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW9694I975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

ACCOUNTS OF

27029155
PARTIAL tt 29 02-MAY-2005 THRU Ol-JUN-2005

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

: »te#

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975
$185,575.43

DESCRIPTION

96231
$185,575.43

1 CONTRACT - OUTSIDE GOVERNMENT
1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 IUKOUSE - LABOR
1 INHOUSE - LABOR

PVT SCTR CONTRACTUAL ARCHITECTURAL k ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE Ol-JUL-2005

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$176,649.21
$1,164.28
$2,353.48
$882.56

$4,525.90
$185,575.43

$.00

$185,575.43

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$3,756,000.00
$1,915,094.87
$1,729,519.44

$185,575.43
$.00
$ .00
$.00

- - - " - "- CERTIFICATE--OP-OFFICE- BILLED •-
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

92651
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Progress Report for EPA Region II

I Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Pha:
Expansion, New Jersey

27029155

Partial #29

IAG No.:

NWK

Reporting From:
Period: Mgy 2 2005

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

June 1,2005

5e: RI/FS,OU3

IAG Expiration Date:
12/31/07

EPA RPM

Alice Yeh

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

WonX Performed!!

TKsP&iod Project progress conference call with EPA/MPI; held 10 and 24 May 05. HydroQual and Battelle personnel

participate and provide status of their work during this call.

I!

• I

• Traveled to NY I -5 May 05 for team meetings. Attended Project Delivery Team meeting held 4 May 05. Ed

Garvey, MPI, presented results from the preliminary geochemical historical data evaluation. Attended a follow

up PM meeting held 4 May 05 (prior to PDT) to discuss the options for updating the PMP.

• On 2 May 05, met with Len Warner, MPI to update the entire integrated project schedule. All activities were

updated and several projections made with new dates and durations for specific activities. Copies of the full

schedule, PDT summary schedule and 60 day outlook schedule were made to provide at the PM team meeting

on 3 May 05.

• On 3 May 05, met with Len Warner at EPA offices to discuss the project updates prior to the PM meeting.

• On 3 May 05, attended the PM Meeting at EPA offices in NY. Topics included current updates on all ongoing field

and field related activities and identification of coordination needs. The project schedule was reviewed and

action items reviewed/updated and added as necessary.

• On 4 May 05, participated in a conference call to discuss the 3D visualization tools and options available to the

project.

• On 1 0 May 05, participated in conference call to discuss/decide the locations for the Sedflume cores. Lower river

locations were finalized with upper river locations to be determined early in the collection program. Continued

to provide logistical and coordination support for ERDC personnel mobilizing to field location.

• On 1 9 May 05, participated in conference call to discuss the TAG WP/FSP Vol. I comments and the possibility of

allowing these comments to become part of public record. It was decided that this was not appropriate based on

the team relationship desired with the TAG and the need to have internal discussions and input

• On 1 9 May 05, held conference call with EPA and MPI PMs concerning comments on the Draft WP/FSP Vol. 1 .

• On 20 May 05, conference call held w/ A. Yeh and E. Hayter concerning the sampling workgroup notes. Earl had
some comments concerning these notes and these points were discussed.

• On 20 May 05, participated in conference call to discuss the USGS proposal for sampling at the Dundee Dam.

Provided written notes to Earl Hayter (who could not attend) and obtained copy of the USGS proposal for E.

! Hayter review and comment

;• Continued discussions concerning use of density profiler on some of the cores. Profiler could not be obtained to II

use during the Sedflume work but options include using the profiler when the high/low resolution cores are II

' collected in the late summer fieldwork. II

• Coordinated with MPI for continued geochemical historical data evaluation with scopes of work and cost estimates II

from MPI, BAT and HQI. Forwarded scopes of work to E. Hayter soliciting comment and recommendations. I
II

• Provided overall high-level cost estimate that included incurred costs to date and projected CERCLA costs through 1

project study completion. 1

10F9
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Progress Report for EPA Region

THsPeriad Reviewed and paid full amount of Invoices #23 during the reporting period.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for I AC •

1975. A copy of the spreadsheet for the 1AG is attached.

Meetings This Period Telephone conference call; Progress Meetings - 10 & 24 May 05; EPA/COE - KC/MPI/HQI/BAT.

PM Team Meeting; 3 May 05; EPA/COE-KC and NY/OMR/MPI

Project Delivery Team Meeting, 4 May 05; all project stakeholders invited

Key Contract Prior to I Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPi - WAD 3.

11 Mar 03-Task Order 00II awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04-Task Order0011/Modification 3 awarded for$94,236 (obligated); WAD.6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $ 155,206 (obligated); to continue work on WADs 4-6.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug 04 - Task Order 0011 /Modification 5 awarded for $ 1,313,167 (obligated) to continue work on WADs 4-6.

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

31 Mar 05 - Task Order 0011 /Modification 6 awarded for $926,281 (obligated) to continue work on WADs 4-7.

Contrxty Actions/

Acoomptstmonk

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

Closure of this WAD is planned in the near future after completing several remaining activities (e.g., Battelle to upload
the USACE-NY Minish Park sediment chemistry data from 1999 into PREmis under WO 04, WE 4.2d), with
remaining funds likely to be transferred to WAD 06 via a future WVN. Previously unbilled Battelle WAD 03 charges
to WE's 5d, 5g, and 5i are currently under review.

WAD 4 Work:

Participation in telephone conference calls as noted above. Preparation of Progress Reports, Budget Schedule Forecast
and invoices.

• On May 3,2005 a Project Management Meeting was held at Malcolm Pirnie's Fair Lawn, NJ office. Topics discussed
included: the proposed detailed schedule for model development and calibration, the need for completed modeling
applications to become available to the agencies for unlimited use by knowledgeable personnel, the availability of data
files from the ERDC Passaic River Flood Control project for use by the LPRRP team, notification that the PRPs will
conduct some bathymetric survey work to obtain more data about the impact of the Spring 2005 flood, information
regarding an Aquablock capping pilot in Keamy Marsh, potential reprogramming of USAGE funding for use on the
project, comments and suggested revisions to the project DQOs submitted by Dawson Associates, WRDA restoration
workshop scheduling, the potential production of a Lower Passaic River newsletter, the need for additional monitoring
equipment during the Dredging Pilot (OBSs, ADCPs, CTDs, and mooring frames), USACE-NY preparation of a white
paper on MCDA and the USEPA Contaminated Sediment Guidance, and tentative plans by USEPA risk assessment
staff to arrange a BTAG meeting.

On May 4,2005 a Project Delivery Team (PDT) Meeting was held at the New Jersey Transportation Planning Authority
(NJTPA) offices at 1 Newark Center, Newark, NJ. The following topics were discussed: preliminary results of the
historical fieochemical data evaluation (presented by Ed Garvey, Malcolm Pimie); Passaic River project updates

2OF9
1975 BILL 29-2006 MAY PASSWC.OOC
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Progress Report for EPA Region I
(geophysical surveys, sediment stability surveys, benthic habitat sediment profile imageiy, planning documents,
dredging and decontamination pilots, restoration site screening, modeling plan, and risk assessment).

• On May 13, 2005 Malcolm Pirnie submitted a working Draft C1P to the USEPA, USAGE, NJDOT-O.MR, and
the NJDEP for pre-public review and editing.

WAD 5 Work:

» On May 3, 2005 Malcolm Pimie collected wipe samples from walls and floors in the field facility. Malcolm Pimie
submitted these samples to Paradigm Analytical Laboratories, Inc. for chemical analyses. Following collection of wipe
samples from floors and walls, MPI applied epoxy coating of the floors, and used marking tape to demarcate work areas
(e.g., contaminant reduction zone, support zone, and exclusion zone). Wiring for telephone and data communications,
including wireless network/communication devices have been installed and tested.

• On May 10, 2005, the Pre- and Post- Occupancy Survey Work Plans were posted to PREmis.

« On May 5, 2005 a conference call was held to discuss 3D visualization tools for the Lower Passaic River Restoration
Project. Topics discussed included: project needs and data quality objectives; visualization techniques, uses, and
potential issues; project toolkit. Throughout the discussion, Malcolm Pimie and HydroQual noted that 2D graphics
packages were sufficient for most needed analyses, and expressed concerns regarding distortion of 3D views due to the
sinuous nature of the river.

• On May 6, 2005 a conference call was held to prepare for the May 11,2005 Modeling Workgroup Meeting. Participants
included Bruce Fidler-Malcolm Pimie; Tom Gallagher, Jim Fitzpatrick, Robin Landeck Miller, and Paul Anid-
HydroQual; Alice Yeh - USEPA. Points of discussion included: administrative differences between the Passaic River
and Newark Bay projects; expectations of stakeholders regarding modeling efforts; comments on HydroQual's modeling
plan, and response to TAG comments.

• On May 10,2005 a conference call was held to discuss sampling locations for the SedFlume and Gust Microcosm field
experiments. Prior to the conference call, the project team had compiled a list of preliminary site locations and the
rationale for selecting these locations. During the conference call, some modifications and adjustments were made to the
sampling locations. On May 13, 2005, Malcolm Pimie provided an updated map and list of sampling locations for the
SedFlume and Gust Microcosm field experiments.

• On May 9, 2005 Malcolm Pirnie provided an interoffice memorandum summarizing the mooring and shipboard survey
effects, the difficulties and possible changes. MPI will be contacting Bob Chant to discuss his interest in completing
these surveys.

• On May 10,2005 Malcolm Pimie field team personnel retrieved moored instruments, with the following results:

o Mooring 1: both top and bottom macrolites were broken and need to be serviced by Coastal Leasing
Company; as such, data could not be retrieved,

o Mooring 2: was not visible and was not found; efforts to locate the mooring will continue in the next
reporting period.

o Mooring 3: instruments were retrieved; downloaded data, changed batteries, and redeployed mooring.

• On May 19,2005 Malcolm Pimie field team personnel accomplished the following:
o Mooring 1 was redeployed,

! o Mooring 2 was found using a depth finder and the buoy was found submerged below the water surface.
I The field crew retrieved it, downloaded data, changed batteries, and redeployed.

> On May 10,2005 Malcolm Pimie distributed a RFP to analytical laboratories for chemical analysis of environmental
! (sediment and water column) samples to be collected during field activities scheduled for 2005-2006. This contract will

be amended or re-issued at the end of year to include analysis of biota and tissue samples. Analytical laboratories are
being solicited for a statement of qualifications and a cost proposal.

On May 11,2005 Malcolm Pimie distributed a RFP to analytical laboratories for radiochemistry analyses, geotechnical
analyses, and other tests (such as total dissolved solids, TSS, VSS, COD, BOD, pH) of environmental samples (sediment
and water column) collected during field activities scheduled for 2005-2006. Analytical laboratories are being solicited
for a statement of qualifications and a cost proposal.
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AxwnoSshmants
On May 11, 2005 Malcolm Pimic received an additional information request from Dave Risilia of NJDEP regarding the
floating dock permit for the Field Facility. The request addressed the need for a surveyed map of the dock facility
including the dimensions of the float. The information request noted that a separate Federal Consistency Determination
would be provided for the dock facility (i.e., separate from the moorings).

On May 11, 2005 Malcolm Pimie continued to coordinate with AquaSurvey, Inc. and NJDOT-OMR regarding need for
additional sediment volume for grain size analysis from 30 SSS ground truth sampling locations. Jim McCann,
Malcolm Pimie, instructed the DESA laboratory personnel to dry out the samples in question to determine their actual
weight. After drying, the samples in question were determined to be of adequate mass to run the required analyses.

On May 11,2005 a Modeling Workgroup Meeting was held at the USEPA Region 2 offices in New York, NY to
discuss the revised Draft Modeling Plan. Topics included: expectations of modeling workgroup (robustness of model;
use of historical data; integration of Passaic River and Newark Bay efforts; use of model; satisfaction of project needs);
other USAGE modeling efforts for projects in the Passaic River, Newark Bay, and NY/NJ Harbor; flood control needs;
integration of CERCLA and WRDA project activities; engineering and modeling analyses regarding shear stresses on a
cap; clarification of modeling efforts on Passaic River and Newark Bay projects; coordination of sampling efforts on
Passaic River and Newark Bay projects; CARP model; development of a conceptual site model report (how system
works; major drivers; key hydrological events to simulate; inventory of historical data; what questions should be asked
and answered; guide for field work); parallel development of model, CSM, and field work; beginning modeling efforts
with development of hydrodynamic model; calibration (short-term) and hindcasting (long-term); dynamics of Newark
Bay tidal flats versus Passaic River system; use of hydrodynamic data to calibrate or validate the hydrodynamic model;
what applications (simulations) of the model should be developed.

On May 12, 2005 an internal meeting was held for Malcolm Pimie project team members to provide an overview of
field activities and a general health and safety orientation session. Topics addressed included; project organization;
overview and timeline of field sampling activities (hydrodynamics studies, sediment sampling, water column sampling);
field sampling facility (location and arrangement); and health and safety procedures (daily tailgate safety meetings; slips,
trips, and falls; lifting safety; heat and cold stress; sun and noise exposure; electrical hazards; emergency response;
overview of the health and safety planning documents).

On May 14,2005 Malcolm Pimie's field team leader, Doug Auld, met with USAGE ERDC SedFlume personnel at the
field facility to assist with mobilization and configuration of equipment for sediment transport studies. Mobilization of
field equipment in preparation for conducting SedFlume experiments began on May 16,2005; however, USAGE ERDC
equipment required repair and was not functional again until May 23,2005. The SedFlume team worked through May
27,2005 with plans to complete the SedFlume experiments during the next reporting period.

On May 16,2005 Chesapeake Biogeochemical Associates began conducting Gust Microcosm sediment studies at the
field facility. CBA collected 15 core samples to be used in the SedFlume analysis. Because CBA was using a box core
device to collect sediment cores, CBA encountered difficulties obtaining cores of sufficient length (and of coarse-grained
material) in the upper reaches of the Passaic River. These studies were completed on May 20,2005.

On May 19,2005 a teleconference between Alice Yeh - USEPA, Beth Buckrucker -USAGE, and Len Warner and
Bruce Fidler - Malcolm Pimie was held to discuss comments received on the Draft WP and Draft FSP Volume 1. Items
discussed included: whether or not there is a need for another draft of the WP/FSP prior to field work; an appropriate
date for the next Sampling Work Group meeting (at which proposed High Resolution Core Sampling locations are to be
proposed); potential methods for prioritizing the comments received to date; a proposed "drop dead" date for agency
comments to be received by Alice Yeh (June 1, 2005), and status of QAPP comments and the schedule for finalizing the
QAPP.
On May 20,2005 Malcolm Pimie (Solomon Gbondo-Tugbawa), Battelle and HydroQual participated in a conference
call with Tim Wilson, USGS, about USGS's Dundee Dam monitoring station. Malcolm Pimie has begun developing a
monitoring program for the Dundee Dam which includes monitoring for water quality parameters (e.g., total suspended
solids) and chemical contaminants. On May 23, 2005 project team members from Malcolm Pimie (Ed Garvey and
Solomon Gbondo-Tugbawa) and HydroQual (Ed Garland and Jim Fitzpatrick) discussed aspects of the Dam
monitoring station and are working to develop the foundation and requirements for this program, and to assemble a
proposal for performing the associated tasks.
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• On May 12, 2005, USEPA reviewers submitted the last round of comments on the Draft Final version of the Pathways
Analysis Report (PAR). On May 20,2005, Battelle submitted this document to USACE, USEPA, and Malcolm Pirnie,
as well as post it on PREmis.

• Battelle began preparing the Task Plan for WAD 5, WO 2.2b (Conceptual Site Model/Problem Formulation); this
process includes planning of feasible 2005 activities and funding requirements for future activities.

HydroQual

• For hydrodynamic modeling efforts, HydroQual conducted the following activities:
• Continued design of a refined grid system and carried out modeling runs using Anne Pence's grid to

determine areas of potential high shear stress in the modeling domain.
" Sent computed bottom shear stress results to Malcolm Pimie for use in design of the field program.
• Used data collection effort on the Meadowlands in selection of wetlands areas that the model will simulate

(e.g., inter-tidal areas and grassy areas).
• Collected and ordered additional meteorological data (wind speed/direction, air temperature, short wave

radiation, relative humidity, barometric pressure, and cloud cover).
• Performed grid generation connection to the Arthur Kill and Kill van Kull (Passaic River, Hackensack River,

and Newark Bay already completed).
• Collected high-resolution bathymetric data requested by Malcolm Pirnie.
• Initiated wetting and drying exercises. Began comparison of compatibility of POM formulation into ECOM.
• Began testing of data collection for heat-flux calculations.

t For the Sampling Work Plan, HydroQual conducted the following tasks:
• Demonstrated to Malcolm Pimie the use of HydroQuaPs graphical user interface for presenting and

calculating concentration and mass of chemicals.
• Reviewed Solomon Gbondo-Tugbawa's memorandum regarding sediment sampling.
• Reviewed a field sampling program proposed by USGS.

WAD 6 Work:

Battelle staffmembers are currently uploading CARP data to PREmis. Data sets from the New York State Department
of Environmental Conservation (NYSDEC) include sediment, water column, and biota data. The ERD is not currently
ready to incorporate all data, so some biota data (e.g., population counts, egg counts) will be set aside until the ERD is
updated as part of FSP Volume 2. Data sets from NJDEP are not currently ready for upload to PREmis.

Malcolm Pimie continued work on the following modules^pects of the field application:
Coring Program - the geotechnical portion of the coring program module was developed and is being internally
reviewed and tested. The chemical samples portion of this module is still under development, and will not be completed
until aspects of chemical analysis (e.g., sample parameters, sample sizes and containers) are further developed. Aspects
of the geotechnical analyses will be discussed between Malcolm Pimie team members, as well as with HydroQual and
Battelle to ensure that all data attributes that are needed will be included in the field application. When all data needs for
geotechnical sediment samples have been confirmed, the field application will be programmed to include these
attributes. Currently the field application for collecting sediment core samples has been developed but has not been
released.

• Water Column Sampling - this module will not be completed until specific characteristics of the field sampling program
have been adequately determined and approved by the project team.

Data Validation and Data Upload - these modules have been developed as completely as practical. These modules are in
working order and are on Malcolm Pimie's project website development site. Several outstanding issues needed for
these modules to be completed include: Malcolm Pimie needs multi-media electronic data deliverable (MEDD) data
from a CLP laboratory; a correlation between volatile suspended solids (VSS) and paniculate organic carbon (POC)
needs to be calculated.

Rinsate and Trip Report - these modules still need to be built, and are well within the project schedule for development.

Chain of Custody/Shipment - this module is under development for generation of chain of custody forms and shipping
labels for use by the field crew. Aspects of these modules cannot be completed until further aspects of the sampling
program are determined

Equipment - this module will be used to track equipment that has been purchased for the project.
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• Wireless Backup - to prevent the potential loss of data during network connection interruptions, work is ongoing to
develop field application modules to provide backup of data transmitted via a wireless connection. This task is currently
being internally reviewed and tested, and is expected to be completed during the next reporting period.

• On May 17,2005, Malcolm Pimie submitted draft Scopes of Work (SOWs) for Battelle and HydroQual's continued
effort on the preliminary geocheinical evaluation to USAGE and USEPA for review. The draft SOWs were previously
reviewed by Battelle and HydroQual, respectively.

Battelle

• On May 26, 2005 Battelle submitted costs to Malcolm Pimie addressing the Scope of Work on Gcochemical and
Statistical Analyses. Negotiation of the scope and costs is nearly complete; Battelle will subsequently be authorized to
begin geochemica! evaluation efforts.

WAD 7 Work:

• No activities have occurred during the reporting period.

Projected Work, Meetings Milestones through next FY.

Narrate Work Plans, Field Sampling Plans and associated documents are in various stages of completion. This field

planning will continue in 2005 with sampling now planned to begin in August 2005. The delay in sampling is

based on a delay in the receipt of comments and the additional time needed to organize and prioritize the large

volume of comments to be addressed in the draft documents.

Hydrodynamic Model work is underway; anticipate in progress meetings on the status of this model with model

calibration completion currently scheduled for late February 2006.

Meetings • Continuation of Bi-weekly Progress calls.

• Continuation of Passaic PM and PDT Meetings with appropriate parties.

• Work Group meeting for field sampling after the Draft Final documents are submitted.

• A BERA workshop is being targeted for the last week in July to start the risk assessment process.

KeyMkstones • Mobilization and fieldwork start planned for July 2005.

• IAG Amendment to add funding for future work is anticipated within the next 60 days.

• Contract modification to obligate additional funding for fieldwork; target to award is now August. The delay is
based on the complicated nature of the ATPAVVN to add funds for all of the activities thai have been over budget
(as noted in the last Progress Report), and the timing of funding receipt.

1975 BILL 29-2005 MAY_PAS&UC.OOC
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Issues

Technxd: WES Sedflume and other geophysical surveys (to be conducted by OM R) are necessary to assist in facilitating

selection of sediment core sampling locations. Timing and sequencing of these events is very aggressive to meet

projected fieldwork mobilization dates. The information from these studies will likely not be available until mid-July

or after; requiring an extremely short turnaround for use of this information. It is likely that portions of the FSP Vol. 1

will be finalized in order to maintain the August fieldwork start date.

The shipboard survey effort has been stopped due to the problems MP1 has encountered. An effort to subcontract this

work to Rutgers is under consideration with discussions occurring between MP1 and Bob Chant.

MPI will need a sample MEDD from RSCC to continue programming tasks for the data upload/data validation

module.

A policy decision is needed to detennine whether analytical RLs must be below baseline contaminant levels.

SchedJe: Delays have occurred in receipt of comments on major deliverables, a huge volume of comments on the Draft WP/FSP

Volume 1 such that an expeditious turnaround of these documents has been infeasible. The fieldwork is now delayed

approximately one month with an anticipated start in August 2005.

Several negotiated tasks have exceeded budgets for a variety of reasons as noted in the previous Progress Report; funds

will be added to these task in the upcoming ATPAV'VN contract modification as well as provide funds for fieldwork.

Overall project cost continues to be a topic of discussion within the three federal agencies - however, no long-term

solution has been proposed at this time.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1,000,000

50,000

156,000

1,500,000

50,000

1,000,000

0

0

0

0

0

0

Initial

1

2

3

4

5

9/24/02

9/1 1/03

4/15/04

8/11/04

9/17/04

12/21/04

~

~

-

~

-

-

-

-

-

-

"

$1,000,000

$1,050,000

$ 1,206,000

$ 2,706,000

$2,756,000

$3,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
Amendment 2 - allocation of funds is: Procurement total = S1,081,000; Personnel $ 125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
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Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract -Task Order 00 II

Contract - Task Order
001 I/Mod 2 N'™'

Contract - Task Order
001 I/Mod 3

Contract - Task Order
0011/Mod4

Contract - Task Order
001 I/Mod 5

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel

Superfund M&S Fee

MIPRtoERDC-Scdflume

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

S 94,236.00

$ 155,206.00

$1,313,167.00

$ 940,793.00

$317,500.00

$107,000.00

$ 3,756,000.00

Funds Disbursed
This Month

$0

$0

SO

$0

$176,649.21

$0

$ 8,926.22

$0

SO

$185,575.43

Funds Disbursed
To Date

S 325,262.00

$ 502,836.00

S 94,236.00

$ 155,206.00

$ 609,075.46

$0

$214,456.09

$14.023.32

$0

$1,915,094.87

Funds Remaining

$ 0

$ 0

S 0

$ 0

$704,091.54

$ 940,793.00

$ 89,020.59

$107,000.00

$ 1,840,905.13

Note 1: Task Onier 001 I/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollais (total dollare did not change).

Contract OWIgations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003 [

DACW41-02-D-0003 :

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

Planned Obligation

$300,000
$1,000,000

$500,000

1,200,000

$900,000

$3,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

F 2/15/05

8/15/05

Total Funds Obligated Task Order 001 1

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,316,988.00

Date

3/1 1/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $1 ,187,91 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations. Delay due to number of
proposal revisions; anticipate award in March 2005.
Estimate of potential fieldwork sampling cost for
spring/summer sampling and associated work. The
planned amount has increased based in the
availability of additional funds from EPA.

IAG Scope of Work Summary (block 13 of IAG)

Base IAG; This amendment obligates $ 1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)
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PM-ES

Progress Report for EPA Region
7/12/2005

1AG Amendments I and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkal i , OU3 Supcrfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980523996)

Project Delivery Team

Name

Beth Buckrucker

Trudy Shannon
Robert Nunn
Ed Bristow

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3822
(816)983-3837
(816)983-3583

Ftssponabety

Project Manager

Contract Specialist
Contracting Officer
COR

Jizabeth Buckrucker
Project Manager
816-983-3581

Date: July 11,2005
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Bill Number==> 
Item 

Travel Expenses 

Other: Reproduction Services/MIPRs for Labor 

Departmental Overhead 

General/Administrative Overhead 

Labor 

Superfund M&S Fee 

USACE Labor/Travel & M&S Fee; monthly 

Cumulative USACE Labor/Travei!M&S Fee : 

lAG Funding Received/Personnel: 

lAG Funding Received/Contract : 

Contracts Awarded 

Contract Disbursements ; monthly (Invoiced/Paid) 

Cumulative Contract Disbusements 

Cumulative Invoiced; labor and contract 

Remaining lAG$$ 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

22 23 24 25 26 

Oct-04 Nov-04 Dec-04 Jan-06 Feb-06 

1,320 .20 1,331 .05 1,338.80 718 .32 

415 .23 693 .36 0.00 

2,660 .98 2,503.45 2,402.46 3,198.61 3,437.59 

1,126.41 1,035.08 993 .34 1,322.50 1,421 .31 

5,162 .51 4,814.32 4,620.15 6,151 .17 6,610.74 

8,974.98 0.00 

10,270.10 8,768.08 10,040.36 20,986.06 12,187.96 

141 ,408.01 150,176.09 160,216.45 181 ,202.51 193,390.47 

100,000.00 

900 ,000 .00 

110,683 .72 0.00 308 ,986.55 0.00 0.00 

820,866 .09 820,866 .09 1,129,852 .64 1,129,852 .64 1,129,852.64 

962,274.10 971 ,042.18 1,290,069.09 1,311 ,056.16 1 ,323,243.11 

223 ,884 .99 215,116.91 1 ,205 ,076 .55 1,1 84,090.49 1 '171 ,902 .53 

Lower Passaic River Restoration Project 

~-Cumulative Contract Oisbusements -..-cumulative Invoiced; labor and contract 

4,000,000 
- lAG Funding - USACE Projection 

3,500,000 

3,000,000 

Ill 2,500,000 ... 
!!! 2,000 ,000 
0 
c 1,500 ,000 

1,000 ,000 -500,000 

0 ..,. 
~ 

..,. "' "' "' "' 
~ ~ 

0 0 '[ 0 

~ ~ 
~ 

0 ~ {t 
z " Months 

lAG 1915 & 1975 Summary_May 05.xls 
1 of 1 

27 2!1 

Mar-06 Apr-06 

701 .92 964 .92 

0.00 0 .00 

3,039.06 2,797 .08 

1,256 .53 1,131 .57 

5,844 .32 5,378.98 

0.00 5,048.34 

10,841.83 15,320.89 

204,232.30 219,563.19 

926 ,281 .00 

217 ,376 .22 162,737.39 

1 ,34 7,228.86 1,509 ,966.25 

1,551 ,461 .16 1,729,519.44 

234 ,779 .70 219 ,458 .81 

Thru: 1 Jun 05 
Partial Bill #29 

29 
May-05 Totals 

1,164.28 21,185 .62 

0.00 2,646.09 

2 ,353.48 52 ,462 .53 

882 .56 26 ,190.32 

4,525.90 111 ,971 .53 

0.00 14,023 .3? 

8,926.22 \ 
228,479.41 228,479.41 

424,500.00 

3,331 ,600.00 

3,316,988.00 

176,649.21 1 ,686,615.46 

1,686 ,615.46 

1,915,094.87 

210 ,532 .59 

-+-Cumulative USACE Labor/Travei/M&S Fee: I 

~ 
>. . ::;; 

R1 = 0.9472 

"' "' 1 9 
~ 

Updated: 6 Jul 05 
Expenses shown for FY 2005 

\ 


